
Bridge Street Status Report- July 19, 2013 

1:00PM 

Electric Motor Status - Todd King of GLDD PM spoke with Jose from Manor II (Bridge 
Authority electrical contractor) this morning. Jose confirmed that the motor will be shipped on 
7/26 and arrive locally no later than Tuesday, 7/30. Todd inquired as to origin of shipping 
location for the rewind facility, Jose stated he thought it was in Ohio. Todd stressed that Jose 
pursue an overnight shipping option and that compensation would be made for such an 
arrangement. Jose stated he would pursue this for Todd and keep GLDD updated. The reason 
for delayed shipment of this motor was due to the incorrect rebuild specs for motor voltage were 
provided. 

Jose further stated that all bridges operated by the Essex and Hudson Counties will have the 
ability to open, so long as electrical/mechanical issues can be analyzed quickly and overcome 
with jumping wires, human assistance, etc. Todd will work with Jose on Monday to obtain rates 
for his personnel and service truck to remain on standby during opening schedules, or have 
them there on site. 

Bridge Street Bridge Opening Status - Gary Foster (Hill Construction Mgr) is observing the 
test manual opening. Some issues with an inoperable bridge jack issues were worked on by 
Manor II from underneath the bridge this morning . The bridge has four new jack motors and the 
operating issues appear to be wiring-related. County electrician believes that is now fixed. Gary 
also was inspecting where the rebuilt motor will be installed. County Bridge Authority personnel 
still hope to open bridge today, and they have a window to do so until 2:30 pm. County crew 
has left for lunch. Mike (CH2MHill) will witness the test opening. 
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